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Non-Fiscal Intermediary Projects 

Medi-Cal Short-Doyle (Phase 1) Yes Jul-03 Yes Aug-03 Yes Aug-03 Dec-03 No Dec-03 Jan-04 No Jan-04

Medi-Cal Short-Doyle (Future Phases) No Jul-04 No Apr-05 No May-05 Aug-05 No Aug-05 Sep-05 No Sep-05

Eligibility Request and Response [270/271] 
for File Match Third Party Liability Yes Dec-03 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 No Dec-04

Premium Payment [820] Yes Dec-03 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 No Dec-04
Medical Managed Care Division
Medical Dental Services Branch

Third Party Liability

Enrollment Transaction [834] Yes Nov-03 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 No Dec-04
Medical Managed Care Division
Medical Dental Services Branch

Genetic Disease Branch (GDB) No Mar-04 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 No Dec-04
Paid Claims
(Internal Impacted Systems) Yes Dec-03 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 N/A N/A
Emergency Medical Services Appropriation 
(EMSA) No Jun-04 No Nov-04 No Nov-04 Dec-04 No Jan-05 Mar-05 No Mar-05

(Transaction Format Only; Does Not Include Local Code Conversions)
Transaction Implementation Schedules for Non-Fiscal Intermediary Projects
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(Yes/No indicates the phase is complete or will meet the completion deadline.)
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